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Case: 201507769, The City of Edinburgh Council

Sector: local government

Subject: statutory notices

Outcome: upheld, recommendations

Summary
Mr C complained to us that the council had failed to reasonably administer three statutory notices (where the

council arrange for work to be done and then recoup the cost from the property owners) that had been served on

his and neighbouring properties. The evidence we received from the council in relation to the complaint was

limited. There was no clear evidence in relation to the appointment of the contractor for the work. Although the

estimated costs during the project rose to bring it within the remit of the council's major framework process, it

continued on the minor framework. The council were unable to provide an explanation for this but assured us that

Mr C was not financially disadvantaged.

In addition, there was no clear evidence that Mr C was given an estimate of the cost of the project before work

commenced or that update letters were issued whilst the work was being completed. Whilst the council told us

that they could not accept that they failed to reasonably administer the three statutory notices as they complied

with the legislative requirements, we found that their handling of the matter had not been satisfactory. They had

previously agreed to reduce the total bill for the statutory notices by over £17,000 for scaffolding hire, which was

likely to have been incurred due to their poor management of the works. In their response to our enquiries, the

council also acknowledged that owners were not kept informed of the anticipated increases in costs during the

project. We upheld Mr C's complaint.

Recommendations
We recommended that the council:

issue a written apology to Mr C for the failure to reasonably administer the statutory notices served on his

property; and

refund the customer care and communication portion of the administration fee to him.

Powered by TCPDF (www.tcpdf.org)

http://www.tcpdf.org

